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. Project on hold did not receive ATP Grant. Will apply for available Grant.

CIP 2-Year Implementation Plan
FY 15/16 & 16/17
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13/14 SP1-401 ADA RAMPS 13TH & IRIS (INC. RTIP St. Imp. S15-101) 7/25/14 7/25/13 8/21/13
13/14 S$14-104 ALLEY IMPROVEMENTS FY 3/10/14 6/30/14 7/17/14
13/14 $12-101 BAYSHORE BIKEWAY ACCESS PROJECT SCHOOL FENCE ONLY N/A N/A N/A
13/14 S$14-107 COMMUNITY ENHANCEMENTS PR 2/28/14| See Note 3
13/14 $13-309 ELM AVE SEACOAST TO 7TH RTIP/ATP 3/10/14 3/24/14 3/25/14
13/14 W13-101 [PUMP STATION #10 REHABILITATION 12/17/12 4/3/13 4/16/13
13/14 $14-108 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (13TH TO 15TH) 2/19/14 N/A N/A
13/14 SP2-013 UNDERGROUNDING 600 OCEAN LANE 600 BLOCK
14/15 W15-201 |ANN MAIN LINE (INC. ALLEYS) 7/1/14 9/25/14 9/25/14
14/15 $15-102 DELAWARE STREET & SIDEWALK 7/1/14 8/15/14 9/15/14
14/15 W15-103 |PUMP STATION 4 & 6 REHABILITATION 7/1/14 1/26/15 3/3/15
14/15 $15-101 RTIP FY 14-15 (STREET IMPROVEMENTS) 7/1/14 5/14/14 7/1/14
15/16 $15-702 Bikeway Village - 13th Street Class 2 Bikeway Construction 3/8/12 3/5/13 9/11/13
15/16 W16-201 |ANNUAL MAIN LINE REPAIRS 8/4/15 Pending
15/16 S$15-106 ANNUAL SLURRY SEAL 8/6/15 9/9/15 9/29/15
15/16 $16-703 BAYSHORE BIKEWAY PERIMETER FENCE REMOVAL 7/1/2015 N/A N/A
15/16 F15-201 CIVIC CENTER NORTH WINDOW 7/16/15 Pending
15/16 $15-402 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (11TH TO 13TH) 11/1/15 N/A[SDG&E 11/2
15/16 P16-301 SOCCER FIELD FENCE 4/28/15 7/17/15 7/27/15
15/16 P15-401 PARK RESTROOM (DESIGN) 8/4/15| 10/19/15| 12/16/15
15/16 P15-402 SPORTS PARK TOT-LOT 8/4/15| 10/19/15 Pending
15/16 STREETS CONDITION SURVEY 8/5/15| 10/20/15 Pending
15/16 $15-801 UNDERGROUNDING ELM AVE 1300 BLOCK & FERN 900-100 BLOCKS 1/21/15 SDG&E Pending
15/16 F15-101 VEHICLE WASH PIT PW Yard 8/5/15 9/3/15 9/29/15
16/17 F15-202 CIVIC CENTER SOUTH WINDOW 8/5/15
16/17 $16-702 ECO-ROUTE ENHANCEMENTS
16/17 $15-201 FERN AVE & MOBILITY IMPROVEMENTS ON HOLD See Note 5
16/17 W16-102 |[PUMP STATION #10 EM GENERATOR REPLACEMENT
16/17 W16-101 [PUMP STATION #5
16/17 $16-401 RESIDENTIAL CITYWIDE STREET LIGHTING INFILL (9TH TO 11TH)
16/17 $15-202 SIDEWALK INFILL CITRUS AV
16/17 P15-501 PARK RESTROOM (CONSTRUCTION)
Notes:

. Not used.

. Not used.

. Project on hold pending "Big Picture Strategic Plan Update" and 3-D imaging to help visualize the scope of work.

. Not used.
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